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Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site after the safety meeting at 6:50 AM. Crews had to work on the working
platforms on the North main span , work on the jacking sytem for the suspender ropes . They started at
7:00 AM.

Obra , Jeffery , Rigoverto , & Roger had to work on the working platform erections . Crews had to
prepare their tools , equipments , mobilize the Grove crane , bring materials to the site . They were done
at 7:25 AM.

After that , crews had to erect the platform at PP # 78. They had to hook 4 chain falls on the suspender
bracket , hook the platform to the crane , lower the platform , hook the chain falls to the platform , adjust ,
level the platform , install the 4 cables & tighten the clamps , set the hand rails , release the crane . They
started at 7:30 AM. Crews were done at 8:05 AM.

Then , crews had to work on the platform at PP # 74 . Following the same procedures as previous
platform . They started at 8:10 AM. Crews were done at 8:50 AM. .
They started on the platform at PP # 70 at 8:55 AM. Crews were done at 9:30 AM.
They started on the platform at PP # 66 at 9:35 AM. Crews were done at 10:40 AM.
They started on the platform at PP # 62 at 10:45 PM. Crews were done at 11:15 AM.
They started on the platform at PP # 58 at 11:20 AM. Crews were done at 12:10 PM.
They started on the platform at PP # 54 at 12:50 PM. Crews were done at 1:20 PM.
They started on the platform at PP # 52 at 1:25 PM. Crews were done at 1:55 PM.
They started on the platform at PP # 50 at 1:55 PM. Crews were done at 2:45 PM

After that , crews had to mobilize to the North side span to work on the ladder & middle beam erections
. They had to work on the suspender bracket at PP # 18 . Crews had to install 2 turn buckles on the middle
beam , fly , lower , & set one shim on the West side , & secure it in place . They started at 3:30 PM. Crews
were done at 3:50 PM. They started on the ladder at 3:55 PM. Crews could not install the ladder properly .
They had to pull the pre-fabricated bracket , modify it , fly , set it in place , install the ladder & secure them
with bolts . They were done at 4:35 PM.

Finally , crews had to erect the middle beam at PP # 22 . They started at 4:40 PM. Crews were done
at 4:55 PM. They had to wrap up their tools & equipments. They left at 5:00 PM.

Bill had to operate the 90 ton Grove crane . He had to work with the platform erection crews .

Anthony , Augie , Barry , Casey , & Jacob had to work on the North side span . Crews had to work on
the jacking bracket erections . They started at PP # 10 on the rocker beam . Crews had to install the link
plates between the friction brackets & the rocker beam lift the rocker beam , connect the friction brackets
to the rocker beam , pull the sockets & set them in the suspender bracket , install plastic sleeves , stab the
4 rods , washers & nuts , & erect the jacking brackets . They started at 7:15 AM.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 593 Date: 02-Jul-2012 Monday

( The middle bream was erected on Sunday ) .
Crews had to stop at 10:30 AM. to unload & load the barge . They returned to the site at 2:10 PM.

Crews were done on the North suspender rope jacking sysetem assembly at PP # 10 at 3:45 PM.
After that , crews had to prepare for tomorrow work . They had to install the link beams on the rocker

beams for the suspender ropes at PP # 18 & 22 . They started at 4:00 PM. Crews were done at 4:50 PM.
They left at 5:00 PM.

Nicholas had to operate the Manitowoc crane . He had to work with the erection crews
on the jacking brackets .

In the office I had to work on the report for Sunday July 1st & work on today's report . I was done at
6:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

Equipment, Crane, Manitowoc 4100 Series 2

5.00

002006

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 5.00 2.00 0.00 7.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 5.00 2.00 0.00 7.00

JNM CASEY LUXIronworker 5.00 2.00 0.00 7.00

JNM BARRY ROTHMANIronworker 5.00 2.00 0.00 7.00

APP AUGIE SOLISIronworker 5.00 2.00 0.00 7.00

FOR ANTHONY COSTAIronworker 5.00 2.00 0.00 7.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00
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